
 

FMSIB Quarterly Project Report for 6/15 

   FMSIB PROJECT # 35 

Agency Name and Project Title 
City of Kent 
S. 228

th
 St. Corridor Project 

Project Description 
 

Phase I of the project extended S. 228
th

 Street up the west hill of Kent from 64
th
 Ave. 

S. to Military Road and connects the valley with I-5 and the future I-509. This phase 
includes a new bridge across the Green River and a new bridge crossing the 
corridor at Riverview Blvd. Phase I was completed in Fall of 2006. 
 
Phase II constructed a railroad grade separation at the Burlington Northern Santa Fe 
rail lines on S. 228th Street. Phase II was completed in November 2009. 
 
Phase III will construct a railroad grade separation at the Union Pacific rail line on S. 
228

th
 Street. 

 

Contractor 
 
Phase I – Scarsella. Project completed 
 
Phases II – Rodarte Construction 
 
Phase III – Not yet advertised. 

 

Recent Progress:  Phase I&II completed. Phases  III - NEPA/ECS has been approved by WSDOT/FHWA.  Preliminary 

engineering is underway at the Union Pacific crossing (Phase III), utility relocation and property mitigation work has begun.  

Schedule and Scope changes:  Implemented first phase of construction on Phase III in spring of 2011.  $15,000,000 was 

allocated to this project as part of the recently passed state budget - $13 million for the 15 to 17 biennium and $2 million for the 17 
to 19 biennium. City is working on updated schedule and work flow for completing this project in light of the new funding. 
 
State funds will be utilized for:  Construction only. 

Environmental Impacts / Compliance The project will 

require mitigation of approximately 1,600 SF of wetland 
impacts.  An offsite mitigation site has been acquired for 
detention and wetland impacts.  Permanent water quality will 
be treated on site.  

Federal fund Impacts:   
 

PE, R/W, and construction 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 
12/06 

Updated 12/11 
 

RW Complete N/A  No add’l ROW acquisition is anticipated for the UP crossing. 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

3/16  
First phase of construction for utility relocations 6/11.   
Ground Improvement and power raising 6/15 

Site Prep 
Demolitions (M1 & P1) 

3/16   

Groundbreaking 3/16  Phase III schedule dependent upon funding/ Railroad agmt 

Open to Traffic 6/17   

 

 
Project Cost 
Summary: Phase III 
 

PE (incl. final design) 

 
Right-Of-Way / 
Mitigation 
 
Construction 
 
TOTAL 

 
Dollars in  
millions 

 

3.2M 
 
 

3.4M 
 

18.4M 
 

25.0 M 

 
Percent 
of total 

 
12.8% 

 
 

13.6% 
 

73.6% 
 

100% 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  3/16  $250,000 
 

 $   

  6/16   $1,000,000  
 

 $      

  9/16 $1,000,000 
 

 $     

  12/16 $1,000,000 
 

 $      

    
 

 $      

    
 

 $   

TOTAL 13-15    $0  $    $   

Carry-over 15-17    $3,250,000  $    $   

 
     $    $   

GRAND TOTAL    $3,250,000  $    $   
 

Agency Contact 
Information: 

Mark Madfai 253-856-5521 

Freight Mobility  
Strategic Investment Board 


